

P8 Dashboard


Weekly Summary

This week the team completed several key frontend deliverables, including the simple homepage and the basic event, vendor, and account pages. These pages were fully implemented using HTML to establish the foundation of the user interface. We also finished the 3–5 minute video showcasing the current frontend prototype for the project sponsor. Next week, the team will begin preparing for the upcoming milestone review, focusing on refining existing features and ensuring the project remains aligned with upcoming requirements.

Recent Deliverables Completed

ID	Name	Owner	Notes
3.1.1.2	Create User, Event, Attendee, and Vendor tables	Ashton Raber	
3.1.1.4	Create simple homepage	Gabriel Traas	
3.1.1.5	Create simple event, vendor, account pages	Ashton Raber, Dan Williams, Gabriel Traas	

Deliverables Status



Gantt Chart Timeline

🔍 📅 Months 📅



Risks Report

ID	Risk Name	Description	Impact	Probability	Mitigation/ Response Plan	Notes/ Updates
2	Deadlines cannot be met	The deadlines of project deliverables are imminent and the development team agrees it is unlikely to be accomplished without extreme overtime.	Medium	Medium	Extra time can be spent on the project during reading week to help get back on schedule. Development can be done iteratively, so there will be a working product at the end of the schedule. Stretch goals can be left to the end to make sure core functionality is complete	
3	Underestimating testing time	The debugging and integration testing of the project takes longer than anticipated.	Medium	Medium	Allocate more time to testing and start testing in parallel with development.	
4	Performance bottlenecks	The search or RSVP actions may exceed the 2 second performance requirement.	Low	Medium	Optimize queries and caching and test the performance under simulated loads early on in the project.	
1	Extreme winter conditions preventing team coordination	Canadians winters way impede vesicles used to get to team and sponsor meeting.	Medium	Low	Have winter tires and be prepared for Canadian winters and the risks thereof. Failing	

					the tasks thereof. Failing that, a method to meet online can be prepared to use if in person meetings become impossible, presently that will be the project Discord.	

Deadline Report						
ID	Description	Submitter	Revised Finish Date	Reason for Change	Impact Analysis	Approved By

Decisions Report					
ID	Date of Decision	Description	Decision Made	Decision Maker(s)	Reason for Decision

Issues Report						
ID	Issue Name	Description	Status	Impact	Mitigation/ Response Plan	Date Identified
4	Milestone Review	Our team will need to allocate time to develop a detailed milestone review of the project, including supporting graphs. This work will require using part of our reading week, which we had originally planned to dedicate primarily to completing the project itself.	In Progress	High	We will adjust our reading week plan to accommodate the milestone review by reallocating tasks and working in parallel. Using shared templates and clear task ownership will help minimize time loss and keep the project on track.	
1	Insufficient Developer Training	There are some programs and techstack items that no present developer within the project has used before, or which we are actively learning in other classes, this could potentially lead to slower production times as we learn the systems before they can be implemented.	In Progress	Medium	Each individual is responsible for their own training, with an understanding that we will reach out to each other in the event that the issue is begins to resulting in the slowing of production times. In this event additional manpower and expertise can be lent to that developer.	

Deliverables Report					
ID	Name	Status	% Complete	Owner	Planned Finish Date
3.1.2.1	Add functions for logout and delete account	In Progress	10	Gabriel Traas	11/05/25
3.1.2.2	Add function to edit account details	In Progress	0	Ashton Raber	11/04/25
3.1.3.2	Add functions to create, edit and attend events to backend	In Progress	5	Dan Williams	11/03/25
3.1.3.4	Add search event function to backend	In Progress	0	Dan Williams, Gabriel Traas	11/17/25

Scope Changes Report				
ID	Description	Reason for Change	Submission Date	Impact Analysis

